From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; jcastellani@creamerenvironmental.com;
akowalski@creamerenvironmental.com; George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com;
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TCawley@creamerenvironmental.com; bondcd@cdmsmith.com; Geiger. William; walter@racllc.com;
joe@racllc.com

Subject: Report 3340011G-4 for project Metal Bank
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Enclosed please find the Daily Report for 2016-05-11 for project Metal Bank .
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-05-11

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-4
Date: May 11, 2016 02:36 PM

Status

05/11/2016 (Wednesday) - CEI conducted turbidity monitoring and began R6 riprap installation in Zone 2. Will Geiger of EPA and George
Horvat of PECO on site for part of the day. One of the trucks importing R6 stone experienced a leak in the fuel line, which resulted in diesel
oil spilling onto the asphalt in the staging area. This spill was soaked up with absorbent pads and Speedy Dry by CEl and H&K Materials (the
quarry and trucking company) and all materials were contained in a 5-gallon plastic bucket for eventual off-site disposal.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung), CEl, and CDM Smith (Chris Bond) on-site.

0700 - CEl performed health and safety meeting.

0720 - CEIl mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEl performed
turbidity readings two more times during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings did not
exceed the performance criteria throughout the day.

0800 - CEl began stone placement in Zone 2. The reach of the long reach excavator was insufficient to be able to place the stone from the
heights specified in the contract documents. Alternately, stone placement was performed at a height of approximately 5.5 feet from the top of
the sheetpile wall; CEl used a tape measure to monitor the height of the excavator bucket during stone placement.

0850 to 0925 - Coffee break.

0920 - EPA (Will Geiger) on-site and CEI conducted health and safety meeting.

0940 to 1150 - Ramboll Environ, CDM Smith, and EPA observed riprap placed in Zone 1 from yesterday’s construction activities as well as
stone placement in Zone 2 today.

1150 to 1240 - Lunch break.

1240 - CEIl resumed stone placement in Zone 2.

1240 - During the delivery of one load of R6 stone, the dump truck experienced a leak in the fuel line, which resulted in diesel oil spilled onto
the asphalt surface in the staging area near the site entrance. CEl placed absorbent pads over the affected areas immediately; the spill
occurred in multiple small areas and the total surface area is approximately 6 feet by 5 feet. Materials used to clean up this area will be
containerized for eventual off-site disposal.

1250 - Will Geiger of EPA off-site.

1340 to 1405 - George Horvat of PECO on-site.

1450 - CEI demobilized to staging area. Stone placement today occurred in Zone 2 and covered the area from Target E to approximately
halfway to Target F. Roughly 20 tons of R6 stone were placed today.

1450 to 1500 - CEl placed orange cones around the diesel spill area and placed poly sheeting over these areas for temporary cover in the
event that H&K Materials does not arrive tonight to clean up the area.

1455 - Chris Bond of CDM Smith off-site.

1520 to 1555 — H&K Materials on-site, CEl removed the poly sheeting, and H&K Materials poured Speedy Dry all-purpose oil absorbent onto
these areas. All clean-up materials, which included absorbent pads and Speedy Dry, were then gathered and placed in a containerized 5-
gallon plastic bucket to be temporarily stored on-site until off-site disposal.

1600 - CEl and Ramboll Environ off-site.

The Week Ahead
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Wednesday 5/11
R6 stone placement

Thursday 5/12
R6 stone placement

Friday 5/13
R6 stone placement

Monday 5/16
R6 stone placement

Tuesday 5/17
R6 stone placement

Wednesday 5/18
R6 stone placement

Contacts and people present

Role and company name Name
Oversight Eric Emery
[Ramboll]

Oversight Joe Vitale
[Ramboll]

Oversight June Yeung
[Ramboll]

CEl Project Superintendent John Castellani

[Creamer Environmental, Inc.]

CEl Project Manager Gary Kowalski
[Creamer Environmental, Inc.]

Laborer Laborer 1
[Creamer Environmental, Inc.]

Laborer Laborer 2
[Creamer Environmental, Inc.]

Laborer Laborer 3
[Creamer Environmental, Inc.]

Laborer Laborer 4
[Creamer Environmental, Inc.]

Ramboll Project Manager Nicholas Steenhaut
[Ramboll]
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Contact information

609-961-1363
eemery@ramboll.com

jvitale@ramboll.com

609-977-5899
jyeung@ramboll.com

201-522-5089
jcastellani@creamerenvironmental.com

201-376-7153
gkowalski@creamerenvironmental.com

617-946-6109
nsteenhaut@ramboll.com

Present

Sent





EPA Oversight Chris Bond 484-354-4754 v v

[CDM] bondcd@cdmsmith.com

EPA Oversight David Depolo David.S.Depolo@usace.army.mil b 4

[USACE]

EPA Oversight Travis Fatzinger Travis.T.Fatzinger@usace.army.mil b 4

[USACE]

EPA Oversight William Geiger Geiger.William@epa.gov v v
[USEPA]

Design Engineer Joe Caciola joe@racllc.com X v
[RAC]

Design Engineer Walter Papp walter@racllc.com b 4 v
[RAC]

Operator Operator 1 v

[Creamer Environmental, Inc.]

Visitors
Hauling trucks for R6 stone
Will Geiger (EPA)

George Horvat (PRG)
H&K Materials (one environmental representative)

Equipment On-Site

CASE CX250C Long Reach Excavator
CASE 821F Dozer/Skidsteer
CAROLINA KIFF 19DL.X Boat
Material Tracking

Note: CEIl reported today that the trucking company neglected to provide one of the delivery tickets from yesterday (05/10). The total tonnage
of R6 stone imported yesterday was 208.64 tons, spread out over ten (10) loads.

Seven (7) loads of R6 stone totalling 147.69 tons were imported today. Approximately 20 tons have been placed.

A total of 562.88 tons of R6 stone has been delivered to date. Approximately 45 tons have been placed.

Observations

Remark Description

Rip-Rap
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v R6 Stone
Placement [3.1]

General / Other

X Diesel oil spilled
onto asphalt
pavement in staging
area [4.1]

(see pics below)

R6 stone placement in Zone 2 and turbidity boom adjustment
(facing east)

Target G (facing south)

Constructed portion of riprap berm in Zone 2 (facing east)

Affected area cleaned up based on visual observations. Cleanup materials awaiting disposal.

Diesel oil spill on asphalt pavement in staging area shortly after Diesel oil spill on asphalt pavement in staging area shortly after
occurrence (facing northeast). occurrence (facing west)
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H&K Materials pouring Speedy Dry onto affected area (facing
west).

Previously affected area after cleanup (facing west)

Previously affected area after cleanup (facing east).

Containerized cleanup materials in 5-gallon plastic bucket.

Testing and Monitoring

Survey data (land based and bathymetric) collected at the site were made available today. Some of the bathymetric survey data was
supplemented with data collected in 2014.

CEl provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.

Documents

Description Status Date Responsible
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Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani
Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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